

**QUESTION NO: 1**

Which risk response strategy involves taking advantage of an opportunity that arises from a project risk?

Response:

- ☐ A. Mitigation
- ☐ B. Avoidance
- ☐ C. Acceptance
- ☒ D. Exploitation

**Answer D**

**QUESTION NO: 2**

During the change order process, what is the purpose of a change closure process?

Response:

- ☐ A. To allocate project resources
- ☒ B. To formally close out and document the completion of approved changes
- ☐ C. To escalate conflicts
- ☐ D. To eliminate project risks

**Answer B**

**QUESTION NO: 3**

What is the purpose of a Request for Information (RFI) in construction project management?

Response:

- ☐ A. To request approval for project closure
- ☒ B. To clarify project details or specifications
- ☐ C. To request a change order
- ☐ D. To request additional resources

**Answer B**

**QUESTION NO: 4**

What is the primary goal of utilizing communication tools in construction projects?

Response:

- ☐ A. To allocate project resources
- ☐ B. To track project expenses
- ☐ C. To eliminate project risks
- ☐ D. To ensure effective communication with stakeholders and maintain project progress

**Answer D**

**QUESTION NO: 5**

During the implementation of governance models, what is the role of a Project Sponsor?

Response:

- ☐ A. To allocate project resources
- ☐ B. To provide executive support, advocacy, and resources to the project
- ☐ C. To escalate conflicts
- ☐ D. To eliminate project risks

**Answer B**